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For new location or added capacity projects

Other than projects requireing control of access or an EIS
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From       Forward:

If TxDOT Project– Finish items 
begun and continue with process1

If City Project – City’s Process

If County Project – County’s 
Process

If Developer Project – Development 
Process for each City/County

ROW 
Preservation

Project Development Process

1. ROW – Right-of-Way 
2. MTP – Major Thoroughfare Plan
3. PS&E – Plans Specifications & Estimates (construction documents)
4. EIS – Environmental Impact Statement

1. TxDOT has no plans to develop any of these projects.
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Project Development Process

1. ROW – Right-of-Way 
2. MTP – Major Thoroughfare Plan
3. PS&E – Plans Specifications & Estimates (construction documents)
4. EIS – Environmental Impact Statement
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